ID WBS Task Name Contact | Resource
o Initials

16 | 2.3 Ability to store output at any stage on demand GG

17 | 231 Store output from any stage: SamGrid development/integration GG PM
18 V/'@ 2.3.4 Store output from any stage: Production-level test GG JS
19 | 2.35 MILE 22: Store output from any stage of processing GG

20 |WE& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG

21 |7 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM
23 | 243 Start Prod at Stage 2: Production-level test GG JS
24 | B 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

25 |WE 25 Error Recovery in Phased Processing GG

26 | 25.1 Error Recovery: SamGrid development/integration GG PM
27 | 252 Error Recovery: Production-level test GG JS
28 | 2.5.3 milestone: Error Recovery in Phased Processing GG

29 2.6 DOrepro tools adapted to use Sam v7 request system GG

30 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
34 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD
37 2.6.11 DOrepro tools adaptation: Production test GG PM,MD
38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM
39 2.6.6 DOrepro tools adaptation: MC Production test GG JS
40 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG

41 2.7 Resolve how to add production paths in future GG

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM
43 2.7.2 Resolve how to add production paths in future: Document GG PM
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB
45 2.7.4 MILE 20: How to add production paths in future - resolved GG

46 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG

47 | 28.1 Survey current understanding of testing procedures GG RDK
48 | 2.8.2 DOGPCI FNAL testing meeting GG

49 | 2.8.3 Testing responsibilities, procedures proposal GG GG
50 | 2.8.4 Agreement on Component and Integration testing GG GG,PL
51 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2
52 | 2.8.6 DOrunjob sets up its own environment GG PL
53 |7 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS
54 |7 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG

55 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG

56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS

Page 1




ID WBS Task Name Contact | Resource
o Initials

58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

63 @ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG

66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG
76 | 3.1.2 Forwarding Node Installation Doc AL

77 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz
78 B 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS
79 W& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS
80 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS
81 | 3.1.25 Fwd Node Install Doc: Approve AL AL
82 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz
83 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL

370 | 5.2 Minimal Resource Brokering GG
371 |7 521 Minimal Resource Brokering: Evaluate, determine best course of action GG GG
385 6.8 Write recommendations for productization of DO Apps RDK RDK
389 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK
391 7.21 EVAL: Ability to run TrigSim in MC Production RDK
393 731 EVAL: Skimming in Production RDK
394 7.4 EVAL: Fixing
396 751 EVAL: Run raw2sim on minbias files RDK
398 7.6.1 EVAL: Merging of reco-cert files RDK
399 | & 7.6.2 Stand-alone production of reco-cert output on SamGrid
400 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK
402 7.7.1 EVAL: CAF Trees from Production RDK
404 7.9 EVAL: AADST RDK
405 |52 7.10 EVAL: Grid Analysis RDK
410 7.12.1 Write evaluation of requests based on generic WBS RDK RDK
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Duration Start Finish [ July 2007 August 2007 [ September 2007
232629 2[5 [811]14]17[20[23[26/29| 1 |4 [7 [10[13[16/29[22[25[28[31[3 |6 |9 [12]
128 days Mon 7/9/07 Fri 1/11/08 3 ‘ ;
1 day Mon 7/9/07 Mon 7/9/07
1 day Fri 1/11/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
0 days Mon 7/2/07 Mon 7/2/07 7/2§ Q—LNPULS&% Prod at Stage 2: DOrunjob developmént i
21 days Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integration
3 days Thu 8/9/07 Mon 8/13/07 JS @& Start Prod at Stage 2: Production-level test
Odays  Mon 8/13/07 Mon 8/13/07 8/13 QLM - Start (MC)-Production-at-Stage-2—Working
35 days Mon 7/2/07 Mon 8/20/07
1 day Mon 7/2/07 Mon 7/2/07 PM & or-Recoven:-SamGrid-developmentlintegration 3
5 days Tue 8/14/07 Mon 8/20/07 JS &&= Frror Recovery: Production-level test
0 days Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Recovery in Phased Proce
120days ~ Mon 7/30/07  Wed 1/23/08 : :
32 days Mon 9/24/07 Tue 11/6/07 i i
4 days Fri 10/12/07  Wed 10/17/07
12days Mon 11/26/07  Tue 12/11/07
8days Wed 12/12/07 Fri 12/21/07
14 days  Mon 12/10/07 Wed 1/2/08
1 day Mon 1/7/08 Mon 1/7/08
5 days Tue 1/8/08 Mon 1/14/08
20 days  Mon 12/10/07 Fri 1/18/08
2 days Tue 1/22/08 Wed 1/23/08
0 days Wed 1/23/08 Wed 1/23/08
16 days Thu 1/17/08 Fri 2/8/08
7 days Thu 1/17/08 Mon 1/28/08
6 days Tue 1/29/08 Tue 2/5/08
3 days Wed 2/6/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
82 days Wed 9/12/07 Fri 1/11/08
6 days Wed 9/12/07 Wed 9/19/07 RDK;
1 day Thu 9/20/07 Thu 9/20/07
12 days Mon 10/1/07 ~ Tue 10/16/07
8days Wed 10/17/07 Fri 10/26/07
4 days Tue 11/6/07 Fri 11/9/07
6 days Mon 11/12/07  Mon 11/19/07
5 days Mon 1/7/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
8 days Wed 2/6/08 Fri 2/15/08
6 days Wed 2/6/08 Wed 2/13/08
2 days Thu 2/14/08 Fri 2/15/08
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Duration Start Finish [ July 2007 August 2007 [ September 2007
232629 2[5 [811]14]17[20[23[26/29| 1 |4 [7 [10[13[16/29[22[25[28[31[3 |6 |9 [12]
0 days Fri 2/15/08 Fri 2/15/08 : : :
0 days Thu 1/31/08 Thu 1/31/08

11days ~ Mon1/14/08  Thu 1/31/08
0 days Mon 7/2/07 Mon 7/2/07 712 S—INPUT:-Fwd-Node-nstall Doc: Recent Draft ;

25 days Mon 7/16/07 Fri 8/17/07 SS E—F&d Node Install Doc: Hardware prep attempt
5days  Mon 8/20/07 Fri 8/24/07 SS s Fwd-Node Install Doc: Feed-back—
5 days Wed 9/26/07 Tue 10/2/07

1 day Wed 10/3/07 Wed 10/3/07
2 days Thu 10/4/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07

20 days Tue 11/13/07 Wed 12/12/07

20 days Tue 11/13/07 Wed 12/12/07
5 days Fri 1/25/08 Thu 1/31/08
0 days Mon 2/11/08 Mon 2/11/08
0 days Mon 2/11/08 Mon 2/11/08
0 days Mon 2/11/08 Mon 2/11/08
0 days Mon 2/11/08 Mon 2/11/08
0 days Mon 2/11/08 Mon 2/11/08
0 days Mon 2/11/08 Mon 2/11/08
9 days Tue 10/23/07 Fri 11/2/07
9 days Tue 10/23/07 Fri 11/2/07
0 days Mon 2/11/08 Mon 2/11/08
0 days Mon 2/11/08 Mon 2/11/08
0 days Mon 2/11/08 Mon 2/11/08

10 days Thu 1/17/08 Thu 1/31/08
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| October 2007 | November 2007 | December 2007 January 2
15[18 21242730 3|6 | 9 121518212427 30 2 |58 11][14]17[20]23/26]29| 2 |5 |8 [11]14][17]20[23 2629 1 [ 4 |
S S —

cessing

aptation:—First 50% implementation
DV e s DOrepro-tools-adaptation:-Next-40% implementation
RDK,GG DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob
SS DOrepro tools adaptation: Fix python interfac

DOrepro tools adaptation: F

PL,P

Survey current understanding of testing procedures

GG Testing responsibilities, procedures proposal
GG,PL omponent and Integration testing

AB2 ﬁ—Eialuate how DOrunjob should set up WN environment

Ny ) . |

DEV,PL,DW,JS
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| October 2007 | November 2007 | December 2007

January 2

151821242730 3|6 | 9121518212427 30| 2|5 |8 |11]14]17[20]23[26]29] 2 |5 [ 8 [11]14]17]20]23]26]29

1] 4

—
—
Dz,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL @-Fwd Node Install Doc: Approve
DZ @&~ Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/5 ¢ milestone: Fwd Node Install Doc: Completed
—

—
RDK @@ === Develop WBS for implementing S/A Recocert on SamGrid

CC aaesssssss————— Minimal Resource Brokering: Evaluate, det
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008 [ February 2008 March 2008

|12 151821 ] 24 [ 27 ]

[12 1518212427 1 [ 4 ] 7 ]10]13[16 1922252831 3 | 6 |

—

1/11 ¢ MILE 22: Store output from any stage of pro

e to SAM requést system
Final 10% |mp|ementat|on

DOrepro tools adaptation: Define test dataset

JS

110 (13 [16[19[22[25[28 (31 [ 3 [ 6 |

JSi.;Store :output from any stage: Productlon level test

cessmg

pro tools adaptatlon Use generic runjob |nterfaces in Samgrid for data processing App

adaptation: Productlon est

0 tools adaptatlon. Adjust DOrunjob to use request system
DOrepro tools adaptation: MC Production test

1/23 ‘¢ MILE 14: DQrepro—to pIs uses Sam v7 request system

—

"
n of Job Types according to I/O Characteristics

PI\/; Gerieralizatic
—F’l\ﬂga Resolve how to add production paths in future: Document

Resolve how to add production paths in future: DO Approval

ASB

4/8 ¢ MILE 20: How to add production paths in future - resolved

bfocedures

PM

ﬁfvalufate and sign-off on test faciliﬁes and
1/11 ¢ MILE 18: Support testing v7/dOrunjob/Sam@rid functionality

Start Prod at Stage 2: SamGrid notification=all bug fix

JS Start Prod at Stage 2: Production-level re-test
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oos [ February 2008 March 2008 [ April 2008

7 |10/13]16 /19222528313 | 6 ]9 121518212427 1|47 10]13]16[19]22[25]28[31] 36 |9 [12]15]/18]21]24]27]
2/15 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

: 1/31 ﬁtaﬂ Prod via SAM Definition from Stage 3+ of Prod
GG ¢ rite evaluation of extensions to development

termine best coiurse of action i
: RDK : Write recommendations for productization of DO Apps
3 2/11 ¢ EVAL: Ability to merge more than 1 stream from Reco
2/11 ¢ EVAL: Ability to run TrigSim in MC Production
2/11 ¢ EVAL: Skimming in Production
2/11 ¢ EVAL: Fixing
2/11 ¢ EVAL: Run raw2sim on minbias files
2/11 ¢ EVAL: Merging of reco-cert files

2/11 ¢ EVAL: CAF Trees from Production
2/11 ¢ EVAL: AADST
: 1 2/11 ¢ EVAL: Grid Analysis
RDKE ¢ 1 Write evaluation of requests based on generic WBS
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